COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 16/ 2017

ESTI MATE SUMVARY 14: 03: 06
CONTI D C21416S ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 21416S- BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 97.0  DAYS TIME ALLOW 8/3/2018 FI XED COMPLETI ON DATI
R5 S| GNAL REPLACEMENT CHAFFEE PERCENT TIME.  25.80 ORI G TIME ALLON 8/3/2018 FI XED COMPLETI ON DAT!
PRQJECT NO STAR500- 190
R5 S| GNAL REPLACEMENT CHAFFEE
NAVE OF ROAD:
PROQJECT COUNTI ES: CHAFFEE Rl O GRANDE
CONTRACTOR:
TECHNOLOGY CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 10/ 28/ 2017 DATE TI ME STARTED 07/ 24/ 2017
5636 KENDALL COURT, UNIT A DATE LET 04/ 27/ 2017 DATE WORK BEGAN 07/ 24/ 2017
DATE AWARDED 05/ 22/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 05/ 2017 DATE ACCEPTED
ARVADA CO 80002-27:(303) 431- 2961 DATE NOTI CE TO PROCEED 07/ 24/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 3,777, 181. 60 PARTI Cl PATI NG $ 0.00 $ 0.00
AVARD PRQJIECT AMT: $  3,608,729.00 NON-PARTI Ol PATI NG 1, 463, 527. 37 581, 292. 12
PERCENT COVPLETE: 38. 75% TOTAL EARNI NGS 1, 463, 527. 37 581,292.12
FUNDS AVAI LABLE: $ 2,313, 654.23 STOCKPI LED MATER ALS 130, 934. 25 130, 934. 25
GROSS EARNI NGS 1,594, 461. 62 712, 226. 37
TOTAL CLAI VB $ 0.00 RETAI NAGE -38,387.62 -16, 529. 88
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 556, 074. 00 695, 696. 49
LI QU DATED DANAGES 0. 00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 1, 556, 074. 00 695, 696. 49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 695, 696. 49

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21416S-BID ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0003 14: 03: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00031 *Renoval of Fire Hydrant 3. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0010 202-00032 *Renoval of Valve 3. 000 3. 000
EACH 0. 000 0. 00
3, 000. 00000 3. 000 9, 000. 00
0015 202-00035 *Renoval of Pipe 310. 000 310. 000
LF 0. 000 0. 00
24. 00000 310. 000 7, 440. 00
0020 202-00037 *Renoval of End Section 2. 000 2.000
EACH 0. 000 0. 00
150. 00000 2.000 300. 00
0025 202-00195 *Renoval of Median Cover 16. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0030 202-00200 *Renoval of Sidewal k 441. 000 163. 000
SY 0. 000 0. 00
33. 00000 163. 000 5,379.00
0035 202-00202 *Renmoval of CQutter 80. 000 70. 000
LF 0. 000 0. 00
22. 00000 70. 000 1, 540. 00
0040 202-00203 *Renoval of Curb and Qutter 640. 000 260. 000
LF 154. 000 1, 848. 00
12. 00000 414. 000 4, 968. 00
0045 202-00210 *Renmoval of Concrete Pavenent 28. 000 16. 000
SY 0. 000 0. 00
36. 00000 16. 000 576. 00
0050 202-00220 *Renoval of Asphalt Mat 1, 199. 000 1, 199. 000
SY 0. 000 0. 00
8. 40000 1, 199. 000 10, 071. 60
0055 202- 00240 *Renoval of Asphalt Mat (Pl aning) 7,331. 000 72.000
SY 0. 000 0. 00

6. 00000 72.000 432. 00



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21416S-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0003 14: 03: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202- 00250 *Renoval of Pavenent MarKking 3, 200. 000 637. 000
SF 0. 000 0. 00
4. 20000 637. 000 2,675. 40
0065 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0070 202-00828 *Removal of Traffic Signal Equipment (SH 15 & 2nd Ave) 1. 000 0. 000
LS 0. 000 0. 00
6, 521. 00000 0. 000 0. 00
0075 202-00828 *Renoval of Traffic Signal Equipnent (SH 291 & F 1. 000 1. 000
Street)
LS 0. 000 0. 00
7, 335. 00000 1. 000 7,335.00
0080 202-00828 *Renoval of Traffic Signal Equipnent (US 160 & SH 112) 1. 000 0. 000
LS 0. 000 0. 00
6, 745. 00000 0. 000 0. 00
0085 202-00828 *Removal of Traffic Signal Equipnment (US 24 and 1. 000 0. 000
Cr ossman)
LS 0. 000 0. 00
1, 692. 00000 0. 000 0. 00
0090 202-00828 *Renoval of Traffic Signal Equipnent (US 50 and CR 111) 1. 000 0. 000
LS 1. 000 7,335.00
7, 335. 00000 1. 000 7,335.00
0095 202-01000 Renoval of Fence 12. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0100 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 543. 000 303. 000
CY 0. 000 0. 00
144. 00000 303. 000 43, 632. 00
0105 203-01597 *Pot hol i ng 80. 000 40. 500
HOUR 0. 000 0. 00
420. 00000 40. 500 17, 010. 00
0110 207-00205 *Topsoi | 83. 000 0. 000
cY 65. 000 6, 500. 00
100. 00000 65. 000 6, 500. 00



CONTI D C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21416S-BID ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0003 14: 03: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00002 Erosion Log Type 1 (12 Inch) 60. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0120 208-00020 Silt Fence 124. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0125 208-00035 Aggr egat e Bag 540. 000 162. 000
LF 0. 000 0. 00
14. 00000 162. 000 2,268. 00
0130 208- 00045 Concrete Washout Structure 5. 000 1. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 2.000 2,400. 00
0135 208- 00054 StormDrain Inlet Protection (Type II) 4.000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0140 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 11. 000
HOUR 3. 000 180. 00
60. 00000 14. 000 840. 00
0145 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 3. 000
HOUR 1. 000 150. 00
150. 00000 4.000 600. 00
0150 210-00065  Reset Monunent (Type 3A) 4.000 0. 000
EACH 0. 000 0. 00
1, 080. 00000 0. 000 0. 00
0155 210-00810 Reset Ground Sign 15. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0160 210-00815 Reset Sign Panel 24.000 12. 000
EACH 3. 000 630. 00
210. 00000 15. 000 3, 150. 00
0165 210-00831 *Reset Traffic Signal Head 8. 000 0. 000
EACH 1. 000 236. 00
236. 00000 1. 000 236.00



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21416S-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0003 14: 03: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 210-04010 Adj ust Manhol e 2. 000 1. 000
EACH 0. 000 0. 00
720. 00000 1. 000 720. 00
0175 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0180 210- 04050 Adj ust Val ve Box 6. 000 1. 000
EACH 0. 000 0. 00
360. 00000 1. 000 360. 00
0185 212-00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 160 2,688. 00
16, 800. 00000 0. 160 2,688. 00
0190 212-00032 *Soi | Condi tioning 0. 200 0. 000
ACRE 0. 160 3,072.00
19, 200. 00000 0. 160 3,072.00
0195 213-00002 *Mil ching (Weed Free Hay) 0. 200 0. 000
ACRE 0. 060 1, 116. 00
18, 600. 00000 0. 060 1, 116. 00
0200 213-00061 *Mul ch Tacki fier 30. 000 0. 000
LB 18. 000 1, 080. 00
60. 00000 18. 000 1, 080. 00
0205 213-00070 *Landscape Weed Barrier Fabric 59. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0210 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 476. 000 0. 000
Sy 476. 000 5,236. 00
11. 00000 476. 000 5, 236. 00
0215 240- 00000 *WIdlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
156. 00000 0. 000 0. 00
0220 240-00010 *Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
222.00000 0. 000 0. 00



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21416S-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0003 14: 03: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 600
LS 0. 000 0. 00
4, 200. 00000 0. 600 2,520. 00
0230 250- 00050 *Moni tori ng Techni ci an 40. 000 8. 000
HOUR 0. 000 0. 00
116. 00000 8. 000 928. 00
0235 250-00110 *Heal th and Safety O ficer 10. 000 1. 500
HOUR 0. 000 0. 00
204. 00000 1. 500 306. 00
0240 250-00120 *Mat erial Sanpling and Delivery 5. 000 0. 000
EACH 0. 000 0. 00
414. 00000 0. 000 0. 00
0245 250- 00200 Mat eri al Handl i ng (Stockpile) 12. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
0250 250-00210 *Sol i d Wast e Di sposal 12. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
0255 250- 00220 *Hazar dous Waste Di sposal 12. 000 0. 000
CY 0. 000 0. 00
164. 00000 0. 000 0. 00
0260 304- 06000 *Aggregat e Base Course (C ass 6) 960. 000 359. 350
TON 374. 640 21,729.12
58. 00000 733.990 42,571. 42
0265 304- 09006 *Aggregat e Base Course (Special) (Landscape Rock) 0. 000 0. 000
SY 0. 000 0. 00
52. 00000 0. 000 0. 00
0270 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 021. 000 45. 660
TON 0. 000 0. 00
156. 00000 45. 660 7,122.96
0275 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 257. 000 139. 000
SY 12. 000 912. 00
76. 00000 151. 000 11, 476. 00



CONTI D C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 21416S-BID ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0003 14: 03: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 411-10255  *Enulsified Asphalt (Sl ow Setting) 391. 000 0. 000
GAL 0. 000 0. 00
14. 00000 0. 000 0.00
0285 412-00600 Concrete Pavenent (6 Inch) 15. 000 0. 000
SY 0. 000 0. 00
112. 00000 0. 000 0. 00
0290 412- 00805 *Concrete Paverment (8 Inch) (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
139. 00000 0. 000 0. 00
0295 412- 00805 *Concrete Pavenent (8 Inch) (Fast Track) (Col ored) 0. 000 0. 000
SY 0. 000 0. 00
177. 00000 0. 000 0. 00
0300 503-00036 *Drilled Caisson (36 Inch) 361. 000 76. 000
LF 57. 000 66, 918. 00
1, 174. 00000 133. 000 156, 142. 00
0305 503-00048 *Drilled Caisson (48 Inch) 21.000 21. 000
LF 0. 000 0. 00
2, 050. 00000 21. 000 43, 050. 00
0310 603-10180 *18 Inch Corrugated Steel Pipe 92. 000 92. 000
LF 0. 000 0. 00
144. 00000 92. 000 13, 248. 00
0315 603-30018 *18 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
450. 00000 2.000 900. 00
0320 607-11525 Fence (Plastic) 408. 000 408. 000
LF 0. 000 0. 00
5. 00000 408. 000 2,040. 00
0325 608-00006 Concrete Sidewal k (6 Inch) 240. 000 111. 000
SY 13. 000 1, 027. 00
79. 00000 124. 000 9, 796. 00
0330 608-00010 Concrete Curb Ranp 306. 000 84. 000
SY 0. 000 0. 00

165. 00000 84. 000 13, 860. 00



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 21416S-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0003 14: 03: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 608-00350 Concrete Sidewal k (Col ored) 287.000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0340 608- 10000 Si dewal k Drain 6. 000 0. 000
LF 6. 000 2,016. 00
336. 00000 6. 000 2,016. 00
0345 609-20010 Curb Type 2 (Section B) 107. 000 5. 000
LF 0. 000 0. 00
27.00000 5. 000 135. 00
0350 609-21020 Curb and Qutter Type 2 (Section I1-B) 760. 000 308. 000
LF 28. 000 924. 00
33. 00000 336. 000 11, 088. 00
0355 609- 24002 Qutter Type 2 (2 Foot) 70. 000 70. 000
LF 0. 000 0. 00
29. 00000 70. 000 2,030. 00
0360 609-24003 Cutter Type 2 (3 Foot) 295. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0365 610- 00020 Medi an Cover Material (Patterned Concrete) 1, 700. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0370 613-00200 *2 Inch Electrical Conduit 1, 733. 000 820. 000
LF 20. 000 370. 00
18. 50000 840. 000 15, 540. 00
0375 613- 00206 *2 Inch BElectrical Conduit (Bored) 994. 000 176. 000
LF 0. 000 0. 00
22.50000 176. 000 3, 960. 00
0380 613-00300 *3 Inch Electrical Conduit 2,089. 000 961. 000
LF 0. 000 0. 00
22.50000 961. 000 21, 622.50
0385 613-00306 *3 Inch Electrical Conduit (Bored) 1, 340. 000 352. 000
LF 0. 000 0. 00
28.50000 352. 000 10, 032. 00



CONTI D C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 21416S-BID ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0003 14: 03: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 613-07023 *Pul | Box (24"x36"x24") 5. 000 1. 000
EACH 1. 000 2,508. 00
2, 508. 00000 2.000 5, 016. 00
0390 MATERI AL ALLOMANCE 24x36x24 Pul | Box 0. 000
EACH 2. 000 1,218.00
609. 00000 2.000 1, 218. 00
0395 613-07060 *Pull Box (18"x30"x18") Deep 19. 000 5. 000
EACH 3. 000 4, 308. 00
1, 436. 00000 8. 000 11, 488. 00
0395 MATERI AL ALLOMNCE 18x30x18 Pul | Box 0. 000
EACH 7.000 2,499. 00
357. 00000 7.000 2,499. 00
0400 613-10000 *Wring (SH 15 & 2nd Ave) 1. 000 0. 000
LS 0. 000 0. 00
18, 570. 00000 0. 000 0.00
0405 613-10000 *Wring (SH 291 & F Street) 1. 000 0. 000
LS 1.000 24, 132.00
24, 132. 00000 1. 000 24,132.00
0410 613-10000 *Wring (US 160 & SH 112) 1. 000 0. 000
LS 0. 000 0. 00
24, 144. 00000 0. 000 0.00
0415 613-10000 *Wring (US 24 and Crossnan) 1. 000 0. 000
LS 0. 000 0. 00
16, 962. 00000 0. 000 0.00
0420 613-10000 *Wring (US 50 and CR 111) 1. 000 1. 000
LS 0. 000 0. 00
18, 570. 00000 1. 000 18, 570. 00
0425 613-13006 *Lumi nare (LED) (8500 Lunens) 16. 000 0. 000
EACH 0. 000 0. 00
1, 630. 00000 0. 000 0.00
0430 614-00012 Sign Panel (Cass I1) 355. 000 15. 000
SF 60. 000 4, 050. 00

67. 50000 75. 000 5, 062. 50



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 21416S-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0003 14: 03: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0435 614-01512 Steel Sign Support (2-1nch Round) (Post) 100. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0440 614-01522 Steel Sign Support (2-1nch Round)(Socket) 9. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
0445 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 51. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0450 614-10160 *Si gnal Head Backpl at es 43. 000 11. 000
EACH 6. 000 756. 00
126. 00000 17. 000 2,142.00
0455 614- 70150 *Pedestrian Signal Face (16) (Countdown) 40. 000 8. 000
EACH 8. 000 4, 800. 00
600. 00000 16. 000 9, 600. 00
0455 MATERI AL ALLOMNCE Ped Si gnal Face Countdown 0. 000
EACH 24.000 6, 360. 00
265. 00000 24.000 6, 360. 00
0460 614-70336 *Traffic Signal Face (12-12-12) 46. 000 11. 000
EACH 8. 000 8, 048. 00
1, 006. 00000 19. 000 19, 114. 00
0460 MATERI AL ALLOMANCE Traffic Signal Face 12-12-12 0. 000
EACH 27.000 12, 285. 00
455. 00000 27.000 12, 285. 00
0465 614-70448 *Traffic Signal Face (12-12-12-12) 26. 000 8. 000
EACH 4. 000 5, 500. 00
1, 375. 00000 12. 000 16, 500. 00
0465 MATERI AL ALLOMANCE Traffic Signal Face 12-12-12-12 0. 000
EACH 14. 000 7,700. 00
550. 00000 14. 000 7,700. 00
0470 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 4. 000 0. 000
EACH 4.000 20, 740. 00
5, 185. 00000 4. 000 20, 740. 00



CONTI D C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 21416S-BI D ESTI MATE RUN 11/16/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0003 14:03: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0475 614-72854 *Traffic Controller Cabinet 5. 000 0. 000
EACH 2.000 38, 980. 00
19, 490. 00000 2.000 38, 980. 00
0475 MATERI AL ALLOMNCE Traffic Controller Cabinet 0. 000
EACH 3. 000 37,851. 00
12,617. 00000 3. 000 37,851. 00
0480 614-72863 *Pedestrian Push Button Post Assenbly 40. 000 0. 000
EACH 8. 000 30, 816. 00
3, 852. 00000 8. 000 30, 816. 00
0485 614-72866  *Fire Preenption Unit and Ti ner 9. 000 0. 000
EACH 4.000 26, 160. 00
6, 540. 00000 4.000 26, 160. 00
0490 614-72885  *Traffic Signal Vehicle Detector (Special) (Advanced) 4.000 0. 000
EACH 2.000 14, 760. 00
7, 380. 00000 2.000 14, 760. 00
0490 MATERI AL ALLOWANCE Traffic Vehicle Detection (Advanced) 0. 000
EACH 2.000 10, 455. 00
5, 227. 50000 2.000 10, 455. 00
0495 614-72885  *Traffic Signal Vehicle Detector (Special) (Stop Bar) 12. 000 0. 000
EACH 4.000 45, 620. 00
11, 405. 00000 4.000 45, 620. 00
0495 MATERI AL ALLOWANCE Traffic Vehicle Detection (Stop Bar) 0. 000
EACH 8. 000 46, 000. 00
5, 750. 00000 8. 000 46, 000. 00
0500 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 4. 000 0. 000
Only) (25 Foot, Mast Arm
EACH 4.000 13, 460. 00
3, 365. 00000 4.000 13, 460. 00
0505 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 1. 000 0. 000
Only) (30 Foot, Mast Arm
EACH 0. 000 0. 00
4, 066. 00000 0. 000 0.00
0510 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arnm) (Install 4.000 0. 000
Only) (35 Foot, Mast Arm
EACH 0. 000 0. 00
4, 001. 00000 0. 000 0.00



CONTI D C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 21416S-BID ESTI MATE RUN 11/ 16/ 2017
PRQIECT: STAR500- 190 ESTI MATE NO 0003 14: 03: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 5. 000 2. 000
Only) (40 Foot, Mast Arm
EACH 0. 000 0. 00
4,215. 00000 2.000 8, 430. 00
0520 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 3. 000 1. 000
Only) (50 Foot, Mast Arm
EACH 0. 000 0. 00
4,524. 00000 1. 000 4,524. 00
0525 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 2. 000 0. 000
Only) (55 Foot, Mast Arm
EACH 0. 000 0. 00
4,908. 00000 0. 000 0. 00
0530 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 1. 000 1. 000
Only) (65 Foot, Mast Arm
EACH 0. 000 0. 00
6, 123. 00000 1. 000 6,123. 00
0535 614-86105 *Tel emetry (Field) 5. 000 0. 000
EACH 0. 000 0. 00
5, 325. 00000 0. 000 0. 00
0535 MATERI AL ALLOMNCE Tel enetry 0. 000
EACH 5. 000 6, 566. 25
1, 313. 25000 5. 000 6, 566. 25
0540 614-86800 *Uni nterrupted Power Supply 5. 000 0. 000
EACH 2.000 22,482.00
11, 241. 00000 2.000 22,482.00
0545 619-00007  *Connect To Existing Waterline 7.000 5. 000
EACH 0. 000 0. 00
3, 688. 00000 5. 000 18, 440. 00
0550 619-06060 *6 Inch Ductile Iron Pipe 37.000 17. 000
LF 0. 000 0. 00
334. 00000 17. 000 5,678. 00
0555 619-06120 *12 Inch Ductile Iron Pipe 274.000 274.000
LF 0. 000 0. 00
298. 00000 274.000 81, 652. 00
0560 619- 50060 *3/4 Inch Plastic Pipe 30. 000 22.000
LF 0. 000 0. 00

275. 00000 22.000 6, 050. 00



CONTI D C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 21416S-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0003 14:03: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0565 619- 75000 *Cast Iron Val ve Box 7.000 5. 000
EACH 0. 000 0.00
600. 00000 5. 000 3, 000. 00
0570 619-75048 *6 Inch Gate Val ve 3. 000 1. 000
EACH 0. 000 0.00
1, 868. 00000 1. 000 1, 868. 00
0575 619- 75096 *12 Inch Gate Valve 4. 000 4.000
EACH 0. 000 0.00
5, 408. 00000 4.000 21, 632. 00
0580 619- 77300 *Cor por ation Stop 1. 000 1. 000
EACH 0. 000 0.00
660. 00000 1. 000 660. 00
0585 619- 78049 *6 Inch Fire Hydrant (Install Only) 3. 000 1. 000
EACH 0. 000 0.00
4, 652. 00000 1. 000 4, 652. 00
0590 622-00540 Wheel Stop 17. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0595 625- 00000 *Construction Surveying 1. 000 0. 380
LS 0. 100 4,160. 00
41, 600. 00000 0. 480 19, 968. 00
0600 626-00000 *Mobi | i zati on 1. 000 0. 284
LS 0. 056 30, 296. 00
541, 000. 00000 0. 340 183, 940. 00
0605 626-01103 *Public Information Services (Tier I11) 1. 000 0. 260
LS 0.110 1, 452. 00
13, 200. 00000 0.370 4,884. 00
0610 627-00013 *Pavement Marking Paint (H gh Build) (Tenporary) 21.000 0. 000
GAL 0. 000 0. 00
42. 00000 0. 000 0. 00
0615 627-01001 *Preformed Plastic Pavement Marking (Type 1) 433. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0620 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 3, 289. 000 35. 000
SF 0. 000 0. 00
20. 00000 35. 000 700. 00
0625 627-30407 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 1, 125. 000 44.000
Spe
(Sp SF 0. 000 0. 00
27.50000 44.000 1, 210. 00
0630 627-30411 *Preformed Ther nopl astic Pavenent Marking (Xwal k- St op 4, 682. 000 0. 000
Li ne
) SF 1, 142. 000 19, 414. 00
17. 00000 1, 142. 000 19, 414. 00
0635 630-00000  *Fl aggi ng 1, 000. 000 500. 000
HOUR 202. 500 5, 265. 00
26. 00000 702. 500 18, 265. 00
0640 630-00007 *Traffic Control I|nspection 70. 000 23. 000
DAY 9. 000 1, 962. 00
218. 00000 32. 000 6, 976. 00
0645 630-00012 *Traffic Control Managenent 160. 000 46. 000
DAY 19. 000 12, 293. 00
647. 00000 65. 000 42, 055. 00
0650 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 10. 000
EACH 0. 000 0. 00
120. 00000 10. 000 1, 200. 00
0655 630-80341  *Construction Traffic Sign (Panel Size A) 108. 000 40. 000
EACH 0. 000 0. 00
30. 00000 40. 000 1, 200. 00
0660 630-80342  *Construction Traffic Sign (Panel Size B) 24.000 11. 000
EACH 0. 000 0. 00
48. 00000 11. 000 528. 00
0665 630-80344  *Construction Traffic Sign (Special) 320. 000 71.500
SF 0. 000 0. 00
18. 00000 71. 500 1,287.00
0670 630-80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 4. 000 1. 000
Type
yee) EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
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CAT NO0200 ROADWAY
0675 630- 80359 *Portabl e Message Sign Panel 450. 000 214.000
DAY 112. 000 3, 360. 00
30. 00000 326. 000 9, 780. 00
0680 630- 80360 *Drum Channel i zi ng Devi ce 84. 000 23. 000
EACH 19. 000 228. 00
12. 00000 42. 000 504. 00
0685 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0690 630-80377 Portable Water Filled Barrier (Tenporary) 234. 000 117. 000
LF 0. 000 0. 00
84. 00000 117. 000 9, 828. 00
0695 630- 80393 *Stackabl e Vertical Panels 60. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0700 700-70010 F/ A M nor Contract Revisions 65, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70014 F/ A I ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 700- 70060 F/' A Adjust (Uilities) 30, 000. 000 17, 233. 890
FA 0. 000 0. 00
1. 00000 17, 233. 890 17, 233. 89
0725 700- 70082 F/ A Furnish & Install Electrical Service (SH 15 & 2nd 5, 000. 000 0. 000
Ave
) FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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CAT NO0200 ROADWAY
0730 700- 70082 F/ A Furnish & Install Electrical Service (SH 291 & F 3, 000. 000 784. 100
Street)
FA 0. 000 0. 00
1. 00000 784. 100 784.10
0735 700- 70082 F/ A Furnish & Install Electrical Service (US 160 & SH 5, 000. 000 0. 000
112
) FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70082 F/ A Furnish & Install Electrical Service (US 24 and 3, 000. 000 0. 000
Cr ossman)
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70082 F/ A Furnish & Install Electrical Service (US 50 and CR 0. 000 0. 000
111
) FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700- 70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 412-00800 Conc Pvnt (8 In) - CMD 002 740. 000 0. 000
Sy 740. 000 86, 580. 00
117. 00000 740. 000 86, 580. 00
0805 412-00800 Conc Pvnt (8 In) (Patterned Col ored Concrete) 116. 000 0. 000
Sy 116. 000 22,620. 00
195. 00000 116. 000 22,620. 00
0820 630- 80380 Traffic Cone MCR 003 50. 000 0. 000
EACH 25. 000 175. 00
7.00000 25. 000 175. 00
CAT 0200 CURRENT AMI  $ 3,771,181.60 $ 711, 026.37$ 1,592, 061. 62
CAT NO0400 CE Bid Itens
0755 620- 00020 Sanitary Facility 5. 000 1. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 2.000 2,400. 00
CAT 0400 CURRENT AMI $ 6, 000. 00 $ 1,200.00 $ 2,400. 00
PRQIECT TOTAL CURRENT AMI $ 3,777,181.60 % 712,226.37$ 1,594, 461. 62



